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Following are minutes of the meeting held at the CED construction
trailers on 11/21/85 at 9:30 a.m.

1. Construction Progress

a. Excavation has been completed from 2-DD to 3-AA. The
subgrade and base will be poured tomorrow.

b. Manhole 1-EE passed the water test.

c. Manholes 2-AA and 2-BB should be released for water testing
next week.

d. Lateral L-64 has been completed.

e. Manhole 2-DD walls to be poured today.

f. Plan to pour manhole 3-AA base 11/25.

g. Manhole 1-EE and 2-EE will be dried out and heated
preparatory to installation of the exterior coating. The
sheet piling needs to then be pulled for manhole 1-EE. Both
manholes will be backfilled acound the outside as soon as the
coatings are complete.
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h. Continued rain has hampered progress. In particular the rain
his prevented the making of joints between 2-CC and 2-DD.
Tr.ere -,ay ne an underground pipe leak between 2-CC and 2-DD
that shows up during the heavy rains.

2. Internal v.anhole Work

a. Manhole 1-GG - The brickwork is complete. Inspection has
oeen ~.ace and minor repairs are in progress.

b. Manholes 1-AA, 1-BB, and 1-CC are all in the final stages of
inspection and repair.

c. Manholes 1-EE and 2-EE will be coated on the outside on
Saturday, weather permitting.

d. It will be possible to do the brickwork on existing manhole
1-D-l on approximately 12/9, if this is convenient.

e. Knoll suggested using Tufchem, an epoxy grout, on the inside
of manhole 1-0-1, instead of concrete. Lichtenheld and
Nelson to review.

3. T-3 Jumper

a. Progress on the T-3 jumper has been hampered by rain. With
so much rain, it was emphasized that the shoring needed to be
high enough to insure there would not be a cave-in.

b. Tieing into manhole 33-B will not be done until around
mid-December when the nearby departments are shutdown.

4. ACL

a. All preparations for the 12/2 shutdown are in good shape.

b. The precast sections to be used between manholes 1-JJ and
1-D-l were tested. One passed and one failed. The failed
section will be repaired and retested.

c. Information on the 6* line from the cooling tower has been
given to construction. Work can be done on this line prior
to the shutdown.
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5. Derartr.ent 245

a. Details have been drawn up for the mat to be placed across
the trench north of 245.

b. Alser - ~i can drive piling fron 3-A.A to 3-BB. The piling must
be fi-sn with the ground. This work would probably start in
early December. Petterson to work it Judy Colling to insure
that the timing is satisfactory. " ""

6. Miscellaneous

a. Alberici has had some difficulty with housekeeping in several
areas due to the heavy rains. These areas will be cleaned up
in the near future.

b. Alberici requested a small area for approximately a week to
place and cleanup piling before loading it onto a truck.
Nelson to check that the designated area is OK.

c. Trial fitting of the flume will be made when the manhole 1-AA
brickwork passes inspection.

d. Grain advised that he is issuing electrical supply
information drawings for power to the instrument building.

e. Alberici will work the day after Thanksgiving.

f. Two options for moving south of manhole 3-BB are being typed
up for review with Alberici during the next meeting.

g. Good luck and thanks to all the retirees who have put a lot
of hard work in this project.

The next progress meeting will be held on Thursday, December 5 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9:00 a.m.

G. A. Grundmann
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